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North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

----·-The North Bronson Potentially Responsible -PartiesGroup (the(froup) submits-this monthly ____ -
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during August 2011. 

1. Activities Completed During This Reporting Period 

A. On August 1, 2011, the Group submitted a summary of the July 7, 2011 
meeting among representatives of the Group, USEP A, and the Michigan 
Department of Environmental Quality (MDEQ). That meeting was held to 
discuss and seek resolution of issues related to the Operable Unit 1 
Remediation Goals (RGs) for affected environmental media. At this same 
meeting, the Parties discussed the comments from MDEQ regarding the 
County Drain #30 Sediment and Soil Sampling Study Report (submitted 
August 5, 2010) and the Groundwater Delineation Study Report (submitted 
August 13, 2010). 1 

B. On August 11, 2011, the Group submitted the June 2011 monthly progress 
report to USEPA with copies to MDEQ. 

1 
See February 14, 2001 Letter from Daria W. Devantier, MDEQ, to James Hahnenberg, USEPA, plus attached 

internal MDEQ memorandum, dated January 13, 2011, from Charles Graff to Beth Mead-O'Brien 
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2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or other test data during the August 2011 
reporting period. · 

B. The Group received the data from 19 residential wells in the vicinity of the 
NBIA Site that were sampled in June 2011 by the Branch - Hillsdale - St. 
Joseph Health Agency. Samples were analyzed for volatile organic 
compounds (VOCs) by MDEQ. No VOCs were detected in 18 of the 19 
sampled wells. Low levels of tetrahydrofuran (THF) and methyl ethyl ketone 
(MEK) were detected in the groundwater sampled at one residence along Burr 
Oak Road. Neither of these VOCs is Site-related. THF and MEK were not 
detected in samples from wells further to the south on Burr Oak Road (i.e., 

· closer to the NBIA Site). 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
August 2011 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. The Group will respond to any comments provided by USEP A regarding the 
Technical Memorandum documenting the connection of properties to the 
municipal water supply system and the associated abandonment of private 
wells (submitted September 24, 2010). 

B. The Group will review the draft Restrictive Covenant for the Western Lagoon 
Area property, prepared in accordance with Appendix E of the Consent 
Decree, with respect to the latest Michigan Model Restrictive Covenant and 
Guidance Form. 

5. Progress and Schedule Report 

A. Upon resolution of any remammg issues related to RGs, the Group will 
submit a proposed schedule for RD deliverables consistent with Section V of 
the Statement of Work appended to the Consent Decree. 

B. There are currently no other unresolved issues that affect the performance or 
timing of RD activities. 

BRAUSCH ENVIRONMENTAL, LLC 



Mr. James J. Hahnenberg 
September 10, 2011 
Page 3 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A The Group proposed no changes to approved work plans or schedules during 
the August 2011 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A The Group undertook no formal activities in support of the Community 
Relations Plan during the August 2011 reporting period. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
- ---- - -. rausch -­

Project Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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